

Contact:
Scott C. Coleman, P.E., P.S.
Logan County Engineer

1991 County Road 13
P.O. Box 427
Bellefontaine, OH 43311
Phone 937-592-2791
Fax 937-599-2658

LOGAN COUNTY
ENGINEER'S OFFICE

ROAD CONSTRUCTION UPDATE

For Immediate Release: Thursday, October 14, 2010

Township Roads to be Resurfaced

The Logan County Engineer's Office announces that the Shelly Company will be resurfacing and/or berming the following Township Roads. All scheduled dates are subject to weather conditions.

These roads will be under construction between the hours of 7:00 A.M. and 5:00 P.M. each day, but will remain open to emergency vehicles and local traffic only (no through traffic). Resurfacing is planned for Saturday, October 16, 2010.

When traveling through these work areas, we ask that you please use caution as there are unmarked no passing zones and drop-offs along the edge of the road.

<u>Roads to be Resurfacing or Berming</u>	<u>From / To</u>	<u>Date(s)</u>
Pleasant T.R. 33	C.R. 43 to North 4,000'	10/16/10
Harrison T.R. 31	S.R. 47 to C.R. 11	10/18/10
Union T.R. 32 (Berm)	C.R. 18 to Liberty Twp.	10/18/10
Liberty T.R. 32 (Berm)	S.R. 508 to T.R. 30	10/18/10
Monroe T.R. 190 (Berm)	Liberty Twp to C.R. 5	10/19/10
Monroe T.R. 147 (Berm)	C.R. 146 to Jefferson Twp.	10/19/10
Zane T.R. 157 (Berm)	C.R. 153 to C.R. 158	10/19/10
Bloomfield T.R. 59 & Y at C.R. 13	C.R. 21 to C.R. 13	10/20/10
Miami T.R. 3	S.R. 235 to West 2,650'	10/21/10
Miami T.R. 74	C.R. 34 to East 1,682'	10/21/10
Stokes T.R. 85	T.R. 84 to West 4,936'	10/21/10
Stokes T.R. 92	U.S. 33 to T.R. 88	10/21/10
McArthur T.R. 99	S.R. 274 to Bridge	10/22/10
McArthur T.R. 221	T.R. 99 to U.S. 33	10/22/10
Washington T.R. 239	U.S. 33 to S.R. 720	10/22/10
Washington Twp.-Edgewater	S.R. 368 to Virgil	10/22/10
Washington Twp.-Pontiac	Edgewater to Mound	10/22/10
Washington Twp.-Virgil	Edgewater to Edgewater	10/22/10
Washington Twp.-Mound	Pontiac to Mohawk	10/22/10
Washington Twp.-Cherokee Heights	Richland Twp. to cul-de-sac	10/22/10

All scheduling is subject to weather conditions. We appreciate your cooperation during the construction and we apologize for any inconvenience.