

Contact:
Scott C. Coleman, P.E., P.S.
Logan County Engineer

1991 County Road 13
P.O. Box 427
Bellefontaine, OH 43311
Phone 937-592-2791
Fax 937-599-2658



ROAD CONSTRUCTION UPDATE

For Immediate Release: Thursday, August 20, 2009

Village Roads to be Resurfaced

The Logan County Engineer's Office announces that Freisthler Paving will be resurfacing the following village roads. Weather permitting, the tentative starting date is Monday, August 24, 2009, and continuing through Friday, August 28, 2009.

These county roads will be under construction between the hours of 8:00 A.M. and 7:00 P.M. each day, but will remain open to emergency vehicle and local traffic only (no thru traffic).

When traveling through these work areas, we ask that you please use caution as there are unmarked no passing zones and drop-offs along the edge of the road.

<u>Village Streets to be Paved</u>	<u>From / To</u>	<u>Date(s)</u>
<u>Lakeview:</u>		
Place Street	Market St. to Dead End	8/24/09
N. Pine Street	Oakridge to Woodland Park Gate	8/24/09
Popular Court	N. Pine to Cul-De-Sac	8/24/09
N. Oak Street	US 33 to E. Lake St.	8/24/09
<u>Russells Point:</u>		
Madison Avenue	Garfield St. to Dead End	8/24/09
<u>Huntsville:</u>		
Willmont Terrace	House # 6741 to 625' North	8/24/09
<u>Belle Center:</u>		
Walnut Street	State St. to Corp. Line	8/24/09
<u>Rushsylvania:</u>		
Euclid Street East	4-Way Stop @ Sandusky to RR Tracks	8/25/09
<u>Zanesfield:</u>		
Green Alley	Columbus St. to 321' toward Bellef. St.	8/25/09

ROAD CONSTRUCTION UPDATE

For Immediate Release: Thursday, August 20, 2009

Village Roads to be Resurfaced

<u>Village Streets to be Paved</u>	<u>From / To</u>	<u>Date(s)</u>
<u>Valley Hi:</u> Timberline Road	Alpine Valley Rd. to RV Park	8/25/09
<u>West Liberty:</u> Liberty Street	E. Columbus to Pickerelletown	8/25/09
North Street	Linden to Pickerelletown	8/25/09
McClellan	E. Columbus to Pickerelletown	8/25/09
Fuson	Runkle to E. Baird	8/25/09
White	Runkle to E. Baird	8/25/09
<u>Quincy:</u> New Street	Miami St. to Popular St.	8/26/09
<u>DeGraff:</u> Mead Street	Humble St. to 160' e. to R/W	8/26/09
Boggs Street	Main St. to 310' West	8/26/09

All scheduling is subject to weather conditions. We appreciate your cooperation during the construction and we apologize for any inconvenience.