

Contact:
Scott C. Coleman, P.E., P.S.
Logan County Engineer

1991 County Road 13
P.O. Box 427
Bellefontaine, OH 43311
Phone 937-592-2791
Fax 937-599-2658



Road Construction Update

For Immediate Release: Wednesday, August 31, 2011

Village Streets to be Resurfaced

The Logan County Engineer's Office announces that the Shelly Company will be resurfacing the following village streets. The tentative starting date is Thursday, September 1, 2011, weather permitting.

These village streets will be under construction between the hours of 7:00 A.M. and 5:00 P.M. each day, but will remain open to emergency vehicle and local traffic only (no thru traffic).

When traveling through these work areas, we ask that you please use caution as there are unmarked no passing zones and drop-offs along the edge of the road.

<u>Village Streets to be Paved</u>	<u>From / To</u>	<u>Date(s)</u>
<u>Valley Hi:</u>		
Alpine Valley Road	Timberline Rd. to Snow Valley Rd.	09/01/2011
Alpine Cove	Alpine Valley Rd. to Cul-de-sac	09/01/2011
Timber Haus Lane	Timberline Rd. to dead end	09/01/2011
Snow Ridge Circle	Alpine Valley Rd. to Trailer Park	09/01/2011
<u>Zanesfield:</u>		
Alley beside Sloan Library	Sandusky St. to Green Alley	09/01/2011
<u>West Mansfield:</u>		
Mann St.	S.R. 47 to end of asphalt	09/02/2011
Alley West of Main St.	Center St. to State St.	09/02/2011
Alley West of Main St.	State St. to Highland	09/02/2011
Alley East of Main St.	E. State St. to Highland	09/02/2011
N. Main St.	S.R. 47 to Park entrance	09/02/2011
N. Main St.	Park entrance to Corp. line	09/02/2011

All scheduling is subject to weather conditions and progress dates are estimated. We appreciate your cooperation during the construction and we apologize for any inconvenience.