

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- June 2, 2022 (Thursday) **2022 Village meeting with County Engineer at Logan County Engineer’s Highway Garage, 10:00 A.M.**
- July 14, 2022 (Thursday) **VILLAGE** – Proposed 2023 Completed Paving forms due to County Engineer’s Office before 4:00 P.M.
- August 25, 2022 (Thursday) **ENGINEER** – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval.
- September 22, 2022 (Thursday) **VILLAGE** - Final 2023 OPWC paperwork submitted to The Logan County Engineer’s Office COMPLETED and SIGNED as follows:
- **Estimate**
 - **Authorizing Legislation**
 - **CFO – Certification of Local Funds**

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to “Extras”; click on the heading “2022 Meeting of the Engineer with Villages”

- October 4, 2022 (Tuesday) **ENGINEER** – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions.
- **After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.**
 - **Each Village will be required to commit a minimum 10% of its estimated work from local funds**
 - **These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations**
 - **Private funding cannot be combined with OPWC funding within this program.**

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.

OPWC Villages of Logan County

Round 37 Project Application Deadlines and Meetings Schedule

OPWC Funding Year 2023

- | | |
|-------------------------------|---|
| June 2, 2022 (Thursday) | 2022 Village meeting with County Engineer at <u>Logan County Engineer's Highway Garage, 10:00 A.M.</u> |
| July 14, 2022 (Thursday) | VILLAGE – Proposed 2023 Completed Paving forms due to County Engineer's Office before 4:00 P.M. |
| August 25, 2022 (Thursday) | ENGINEER – Proposed 2023 OPWC Paving Detail and Estimates provided to Village(s) for review and approval. |
| September 22, 2022 (Thursday) | VILLAGE - Final 2023 OPWC paperwork submitted to The Logan County Engineer's Office COMPLETED and SIGNED as follows: <ul style="list-style-type: none">• Estimate• Authorizing Legislation• CFO – Certification of Local Funds |

The Authorizing Legislation and CFO – Cert of Local Funds are available in a Microsoft - Word format on our website: lceo.us: scroll down to "Extras"; click on the heading "2022 Meeting of the Engineer with Villages"

- | | |
|---------------------------|--|
| October 4, 2022 (Tuesday) | ENGINEER – Applications submitted by The Logan County Engineer on behalf of the participating villages OPWC - District 13, for their review for errors and omissions. |
|---------------------------|--|
- After the September 22, 2022 submission NO CHANGES WILL BE ALLOWED TO THE PROGRAM.
 - Each Village will be required to commit a minimum 10% of its estimated work from local funds
 - These OPWC grant funds can only be used for Village roadway paving and associate work related to the completion of said operations
 - Private funding cannot be combined with OPWC funding within this program.